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+ Report Period - 2/27/67 - 4/2/67

MULTI-PURPOSE DATA BLOCK READER
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Program Manager
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A. CURRENT STATUS

Unit No. 1 - Tray wiring and panel wiring have been completed. ‘
Unit No. 2 - Tray wiring and panel have been started.

As per customer agreement, an optical comparator was bought to complete
the transport assembly on schedule. System debugging has been started
on schedule, but it is being hindered by the lack of film for all format types.

B. PROJECTED WORK

Unit No. 1:

1) Completion of transport debugging

2) Completion of electrical assembly debugging
3) Completion of acceptance testing

4) Ship Unit No. 1

Unit No. 2:
1) Complete panel and tray wiring
2) Complete optical assembly
3) Complete electrical assembly

Start work on technical manuals.

C. ACTION ITEM

1) To date the following formats have been received from
the customer:
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Ref. Phase I
Report No. SME-AIL-8

Fig No. Condition
3 Poor quality dots
10 All "ones"
11 Good quality
FCIC Supplied 1 Good quality
: Good quality
ECP # 2 : Format 12 Data content not
suitable for testing
( 2) The following formats have not been received by ¥CIC:
Figure 4 Figure 7
Figure 5 Figure 8
Figure 6 Figure 9

Testing with "Live'" film will begin on 4-22-67. Unless the six formats
listed under C-2 are received by then, the part of the tests pertaining to
them will not be performed before the unit is shipped.

Similarly, only partial tests can be performed with the film supplied for
format 12,

If it is desirable to test the omitted formats at a later date at the customers
facilities, an increase in contract price is anticipated.
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